










Change Number 

M-45-16-01 

Originator 

B. J. Harp, ORP 

Class of Change 

[ ] I - Signatories 

Change Title 

Federal Facility Agreement and Consent Order 

Change Control Form 

Do not use blue ink. Type or print using black ink. 

[X] II - Executive Manager 

Modify M-045 Closure Milestones for WMA C Closure 

Description/Justification of Change 

Date 

August 9, 2016 

Phone 

(509) 376-1462 

[ ] III - Project Manager ; 

This Hanford Federal Facility Agreement and Consent Order (HFFACO) Change Control Fonn (change control fonn) . 
modifies the M-045-82 milestone to submit the draft Tier 2 closure plan and creates a new milestone (M-045-82A) to 
submit the draft Tier 3 closure plans for the C-200 tanks for WMA-C. Milestones M-045-83 (Complete Closure of 
WMA C) and M-045-62, (Submit a draft Tier 3 closure plan to implement corrective measures identified in the 
approved Phase 2 RCRA Corrective Measures Study for WMA-C Phase 2 Corrective Measures Implementation Work 
Plan for WMA C) are also modified. (continued on next page) 

Impact of Change 

This Hanford Federal Facility Agreement and Consent Order Change Control Fonn (change control fonn) modifies 
milestones M-045-62, M-045-82 and M-045-83. 

Affected Documents 

The HFF ACO, as amended, and Hanford Site internal planning, management, and budget documents ( e.g., River 
Protection Project System Plan, baseline control documents, and related work authorizations and directives). 

Approvals 

_ __ Approved_Disapproved 

DOE Date 

--~Approved_ Disapproved Page 1 of3 

EPA Date 

___ Approved_Disapproved 

Ecology Date 
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M-45-16-01 

Description/Justification of Change (continued): 

The Tier I closure plan is removed from the milestone description because it was submitted to Ecology 
and ORP is in the process of responding to Ecology comments on the submittal. 

Good cause exists, per HFF ACO Article XL, Paragraph 120E, to modify the three existing 
milestones and create one new milestone for submittal of documents and closure ofWMA C. 

The closure approach set forth in this change control form establishes an incremental approach to 
tank closure which: 

1. Allows lessons learned from one closure to be applied to the planning of the next closure; 
and 

2. Demonstrates progress towards WMA C closure in a way that promotes momentum for 

remaining WMA C goals. 

Under the closure approach set forth in this change control form, closure of the 241-C-200 Series 
tanks would occur first. The 241-C-200 series tanks were selected as the first Single-Shell Tanks 
to be closed based on: 

1. The tanks are candidates for the first demonstration of the closure approach. 

2. Ease of access (the tanks are located at the farm boundary, and access from outside 

the farm would be possible for closure activities); 

3. Reduced obstructions and a decreased amount of closure equipment required to be 
located within the farm. 

The closure of additional components within WMA C would follow in the sequence as additional 
closure decisions are made, lessons learned are incorporated, and closure designs are developed. 

Approval of this· change control form resolves the dispute on change control form M-45-15-03. 
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M-45-16-0lAutborized Changes 

Modifications to Tri-Party Agreement text is displayed as double underline to indicate added text and 
slrilfeeut to indicate deleted text. 

M-045-82 S1:1hmit eemplete peRBit meaifi:eatien r:eq1:1ests feF +ieFs l , 2, & 3 (see 9/30/2015 

Lead Agency: 
AppetuliK I) ef the 8S+ System, ta s1:11313eft fi:nal elesl:tfe Feq1:1ifemeRts fer 

3/31/2017 WMAC. 

Ecology Submil w Ecoloey for reyie:w, in accordance :with HFf~CQ Action 
Section 2.2.2, the draft I ier 2 closure glan for WM,8, C. The Iier 2 glan 
shall include a g[QRosed I:eA milestone change control form identifl:ing 
all Iier 3 submittal dates for WMA c. and grogosed w;get dates to initiate 
Iier 3 closure actiyities. I!U:get dates will be conyerted m enforceable 
schedules through germit modification to incomorate Iier 3 closur~ glans. 

M-045-82A Submit to Ecoloey for review, in accordance :with HFEACQ Action 3/31/2017 
Section 2.2,21 the draft Iier 3 closure glans for the C-200 tanks (C-201 1 C-

Lead Agency: 2021 C-203 1 and ~-204) including schedules. 

Ecolo~ 

M-045-62 Submit to Ecology for review. in accm:dance :with HEEACQ Action 8iK (6) meflths after 
Section 2.2.2, the draft Tier 3 closure glan to imglement cmrectiye the ap13Fe1tal efthe 

Lead Agency: measures identified in the aooroyed ORd appreYal as &B AgreemeRt CMS suhmitted 
prime:ry d0e11meRt a Phase 2 Corrective Measures Implementation Work undeF milestene Ecoloey 
Plan (CMIP) for WMA C. M 045 61A. 

Io be established in 
accordance :with the 
date identified in the 
M-45-82 Tier 2 
closure glan 

M-045-83 Complete the Closure of WMA C:- by comgleting all closure actiyities 06/30/2019 

sgecified in the Iier 2 closure glan, not including actiYities ~cifically 
Lead Agency: described in the Iier 2 closure glan as reguiring integmtion with closure of Io Be Established in 

otherWMAs. accordance :with the 
Ecology date identified in the 

+he milestene date assumes Beelegy ·Nill issue a fine.I peRBit medifieatien M-45-82 Iier 2 
deeisien within 12 meRths of reeeiYing DOB's medifieatien request under closure glan 
M 045 82. If Beale~• dees Rot issue a final peRBit meaifieatieR deeisien 
v.•ithin 12 meflths efreeei·.iiHg DOB's medifieatien req1:1est UREier M 045 

82, the milestene date will he e'M:teedea eR a Elay fer day easis fer eaeh day 
eeyeea the 12 menth perieEI uRtil a fi:eal permit meElifieatieR deeisien is 
tSSUe8-; 
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